
Release 5B - EDC 
Site Readiness Assessment (SRA) 

04 August 2000


740-PP-510-001




Agenda 

• Introduction Ravi Nirgudkar 

• Physical Configuration Audit Results Wanda Brown 

• EDAAC 5B Transition Results Greg Stansaas 

• Summary Ravi Nirgudkar 

740-PP-510-001 2




Introduction 

Ravi Nirgudkar
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Introduction 

• Review new capabilities added since PSR 
– None to report 

• Review updated Development status since PSR 

– None to report 

• Review updated Test Engineering status since PSR 

– None to report 

• Review CM PCA results 

• Review EDC test results and transition status 
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Physical Configuration Audit 

Wanda Jones Brown
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Agenda 

• Purpose of the PCA 

• PCA Activities 
• PCA Results 

• Conclusion 
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Purpose 

Review the “as built” configuration to the “as approved 
baseline” configuration to verify the integrity of the system 
prior to transition to operations. 
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PCA Activities 

• PCAs - Transition Modes 

– COTS Software 

–  O/S Patches 

–  Custom Code 

– Configuration Parameters 
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Documentation of Findings 

• NCR classification recognized by the following distinction: 

– Class Severity Definition 

–	  1 High  Critical product. All work ceases 
until baseline installed; correction mandatory. 

–	  2 Medium Critical product. Correction important to 
assure system operation. 

–	  3 Low Non-critical product. Correction recommended 
to assure continued level of support 
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EDC PCA Results
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EDC PCA Results - COTS 
Software 

Completed Investigation 

on 8/2/00
10.0%


51.7%


26.7%


11.6%


51.7% 

11.6% 

26.7% 

10.0% 

Properly Installed 

Approved but not installed 

Not approved but installed 

Installed w/incorrect version/path 
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EDC PCA Results - O/S Patches 

Completed Investigation 

on 8/1/00


4.0%
5.9% 

10.7%

5.0% 

70.4% 

11.1%
 24.6%


90.1 % 78.2%
Sun 

HP SGI 

Properly Installed 
Approved but not installed 
Not approved but installed 

90.1% 

5.9% 
4.0% 

Properly Installed 
Approved but not installed 
Not approved but installed 

78.2% 

11.1% 

10.7% 

Properly Installed 
Approved but not installed 
Not approved but installed 

70.4% 

24.6% 

5.0% 
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EDC PCA Results - Custom Code 

0.0%

Completed Investigation


on 8/1/00
1.0%


0.0%


99.0%


99.0% 

0.0% 

1.0% 

0.0% 

Properly Installed 

Approved but not installed 

Not approved but installed 

Installed w/incorrect version/path 
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EDC PCA Results - Configuration 
Parameters 

0.0%


0.0% 

0.0% 
Completed Investigation


on

7/25/00


100.0%


100.0% 

0.0% 

0.0% 

0.0% 

Properly Installed 

Approved but not installed 

Not approved but installed 

Installed w/incorrect version/path 
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EDC PCA Workoff 

EDC 

• Items needing resolution 

– 38% updates to baseline documentation will be completed 
by 9/15/00 

– 10.3% will be worked by CM and M&O with the DAACs to 
prioritize and complete outstanding items that require 
resolution at the DAACs 
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EDC PCA Recommendation 

EDC 

•	 Items needing resolution are minor and do not impact the 
integrity of the system and will be addressed via the workoff 
plan 

•	 Overall, the results of the PCA demonstrates the integrity of 
the configuration of the system 

• PCA will be performed after move to operations 

– Weekly audits 
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EDAAC 5B Transition Results 

Greg Stansaas
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EDAAC ECS 5B Transition Results 

5B Install Process and Critical Functionality Tested 

•	 13 TT/NCRs Submitted for TS2 Install 

-No functionality NCRs 

-PLS failed to auto-install; manual workaround needed 

•	 No TT/NCRs Submitted for TS1 Install 

-All but PLS TT/NCRs corrected; no major functionality TTs 

•	 Parameter Registry in use for both modes 

-EDAAC Process in place for Registry CM 

•	 Replication Server not tested 

-SMC and EDAAC testing complete; WA required ECSed27591 

• No rollback testing necessary; excellent progress in the VATC 
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EDAAC ECS Transition Readiness 

Installs are repeatable; no functionality showstoppers 

•	 OPS Install less than 24 hours downtime (buffer days not used) 

-2nd 24 hours was buffer to assess and correct any major problems 

-3rd 24 hours was buffer for rollback if necessary 

•	 OPS Checkout Completed for Drop 5A.05 equivalent 
functionality 

•	 Schedule did not allow for new functionality checkout and 
training in TS modes 

•	 No significant performance testing done @ DAAC (Modes too 
small) 
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EDAAC ECS Post Transition Issues 

• Post Transition Issues 

– Drop 5B configuration baseline issue (27462) SV1 reducing to SV2 

-Machine parameter baseline (# of file desc. not defined) 

-Required Number of Sybase User connections increased 

-Major Impact due to OPS downtime and loss of TS2 

– Missed Restricted Granule Access Scripts in Install Process (S2590) 

-Minor impact due to not being TERRA public – SV 1 fixed 8/3/00 

– Path Row Search broken (27635) SV2 

-Minor user impact- user can miss data if search fails 

– V0GW hang (bad current node) – fix being provided (27581) SV2 

-User Search & Order impact during V0GW hang 
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EDAAC ECS Post Transition Issues (cont.) 

• Post Transition Issues 
–	 ASTER D3 ingest failures 

-SV 1 operational issues related to not testing with current data 

-Partial data failure is being worked – data or ingest problem?? (S2601) 

-Real number in metadata for % QA out of bounds needs to be converted to integer in ECS 
(27636) 

–	 ASTER Production not working – being worked 

-SV 1 issues because currently cannot develop ASTER products 

-Multi granule File PGE failure (27634/27623) & ASTER L1B ingest hang (27633) 

–	 Unexpected ECS User Registration for ASTER on_demand processing 

-EDAAC concerned that this should be open to all users 

–	 Browse and Search performance monitoring DUEs broken (27568) SV2 

-5A entries were removed from 5B ALOGs – TERRA load monitoring issue 

– ASTER L1B Browse association script required for Drop 5B by 9/1/00 

740-PP-510-001 21




Summary 

740-PP-510-001 22



